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POLREP NO. 23

BACKGROUND

Site No.: S7

Delivery Order No.: 2101-02-010
Response Authority: CERCLA
ERNS No.: N/A

CERCLIS No.: NYD002249563
NPL Status: Non-NPL
Action Memo Status: Approved on 9/26/97
Start Date: 9/30/97
Demobilization Date: N/A
Completion Date: N/A
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III. SITE INFORMATION

A.

Incident Category

CERCLA incident category: Inactive Production Facility

Site Description

The Bossert Manufacturing Site (site) is an abandoned production facility
located at 1002 Oswego Street in the City of Utica, Oneida County, New York.
The Bossert facility was used for the stamping, weldment, and fabrication of
sheet metal items such as brake backing plates and steel floor grates from 1896
until the mid-1980's. During its operation, PCB oils were utilized in
transformers and in hydraulic presses used in the manufacturing process. As
a result of past manufacturing practices and salvage operations at the site,
interior surfaces on floors and walls of the facility, as well as machinery and
other structures within the building, became contaminated with PCBs.

CERCLA funds have been activated to abate the threat to public safety and the
environment. Activity will include the off-site disposal of approximately 3,500
cubic yards of PCB contaminated debris, asbestos abatement, decontamination
of mechanical and hydraulic presses, and the partial demolition of a building.

For a more detailed description, see Polrep No. 1 (Initial).

IV.  RESPONSE INFORMATION

A.

Situation
1. Removal Actions to Date

3/16/98 - 3/27/98: ERRS continued to decontaminate scrap metal with a high
temperature pressure washer. Clean scrap metal was placed into roll-off
dumpsters for salvaging. During this work week, one roll-off dumpster of
scrap metal was shipped off site for salvaging to recover funds which will be
readministered into the ERRS project ceiling. See V. SALVAGEABLE
MATERIAL for an updated table of scrap metal salvaged and funds
recovered.

ERRS concentrated their efforts on making structural repairs in the Press
Room. These repairs were based upon recommendations made after a
structural evaluation conducted during the week of March 12th. These repairs
will ensure a safe working environment during upcoming work proposed in the
Press Room. '



The United States Coast Guard - Atlantic Strike Team mobilized on March 16th
and thru March 30 conducted ERRS contractor monitoring, health & safety
oversight and technical assistance support during the absence of the START
contractor,

3/30/98 - 4/17/98;

In preparation to the next phase of the removal action i.e., off-site disposal of
ACM debris from a collapsed area off Oswego Street, the ERRS contractor
cleared and grubbed trees, brush and vegetation. This area will allow for
spotting roll-off containers and allow access for heavy equipment that will be
used to load-out the ACM debris.

On April 16, three roll-off boxes of PCB contaminated debris totalling 75
cubic yards were transported off site and disposed of at a permitted landfill. -
To date, 67 roll-off boxes of with a combined volume of 1,620 cubic yards have
been shipped off the site.

ERRS continued to place scrap metal into roll-off dumpsters for salvaging.
During this reporting period, three roll-off dumpster of scrap metal was
shipped off site for salvaging to recover funds which will be readministered into
the ERRS project ceiling.

Enforcement

The PRP Search for the site has been initiated and enforcement efforts are
continuing.

Planned Removal Actions

ERRS will continue transportation and disposal of PCB contaminated debris,
kiln dust, and carbon powder on a as need basis. ERRS will also continue fine
sweep/clean the Trimmer Room floor and conduct structural repairs as
necessary. Also, scrap metal will continue to be decontaminated using a high
temperature pressure washer.

Key Issues

N/A



ERRS Contractor
START Contractor Costs
Intramural Costs
USCG-AST
TOTAL

Project Ceiling
Percent of Project Funds Remaining

COST INFORMATION AS OF APRIL 20, 1998 *

$ 2,847,288
167,510
280,113
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3,298,722
5,990,000

55.1%

The above accounting of expenditures is an estimate based on figures known to the

OSC at the time this report was written. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may
include in any claim for cost recovery.

VI.

DISPOSITION OF WASTES

PCB Debris 1,620 cu. yds. | Consolidated Landfilled | Chemical Waste Management
(UN3077) & Model City, NY
Covered
PCB Kiln dust & ~ 425 tons Consolidated Landfilled | Chemical Waste Management
(UN2315) spent carbon & Model City, NY
| Covered
- ]
VII. SALVAGEABLE MATERIAL

Scrap Metal

126.62 tons

$ 7,873.53

* This table will be updated as recovered funds are received from Universal Empire Salvaging
Company.





